

High-Level Roadmap for the 4th Monitoring Cycle of the GPEDC Monitoring Exercise in the DRC

N°	ACTIVITIES	PERIOD	ACTORS	COMMENTS
	<i>Establishing Political Momentum</i>			
	Phase 1 – Initial Phase	July 2023		
1.	The DRC is committed to participating in the 4th monitoring cycle of the GPEDC. The Evaluation of the Kampala Principles (EPK) and the GPEDC Monitoring Questionnaire (Fragility Adaptation) will be carried out		National Co-ordinator	
2.	2022 results will be taken into account to feed into global reporting on the SDGs		National Co-ordinator, the Congolese Sustainable Development Observatory (OCDD)	
3.	To strengthen national ownership and create synergies, the monitoring will be linked to the Voluntary National Report of the OCDD		National Coordinator, OCDD	
4.	The DRC will use the main communication channels (letters and e-mails) to reach out to stakeholders and make use of existing platforms notably the Studies and Planning Structures Coordination Unit (COSEP), the Donor Coordination Group (GCP), the Framework for Consultations with Civil Society Organizations (CCOSC), the Private Sector (FEC, COPEMECO, FENAPEC), etc. to ensure that data is shared in time for the monitoring process.		National Coordinator, Focal Points, JST	
5.	The preparatory meeting for the launch of the 4th monitoring cycle of the Global Partnership to align perspectives among the stakeholders was organized on September 06, 2023		National Co-ordinator	
6.	The official launch of the 4 th GPEDC monitoring cycle took place on September 13, 2023. The monitoring kick-off meeting was chaired by the Secretary-General for Planning with participation from all stakeholders.		National Co-ordinator	

High-Level Roadmap for the 4th Monitoring Cycle of the GPEDC Monitoring Exercise in the DRC

7.	The type of support to be obtained from partners comprises financial, technical, and logistical support.		JST, Donor Coordination Group, National Co-ordinator	
<i>Gathering the necessary evidence</i>				
Phase 2 – Data Collection		October 2023		
1.	The launch of the consultation and data collection process with all relevant stakeholders will take place during a data briefing workshop, including on the introduction of tools and the methodology for data collection.		National Co-ordinator, Focal Points	
2.	Collecting the data on the thematic areas of the monitoring framework: the whole of society approach, the state and utilization of national systems, transparency, and the principle of leaving no one behind.		National Co-ordinator	
3.	Submission of collected data to the JST via the online reporting tool.		National Co-ordinator, JST	
Phase 3 – Review of the Submitted Data		April 2024		
1.	Provide feedback on the submitted data and ensure completeness and accuracy of data with the relevant stakeholders		National Co-ordinator, Focal Points, JST	
2.	Final confirmation to the JST that all data submitted is final		National Co-ordinator, JST	
<i>Take action and generate behavior change</i>				
Phase 4 – Dissemination of results and transitioning to action		July 2024		
1.	Receive the final consolidated results from the JST that will be used for the planning of Phase 5		National Co-ordinator, JST	
2.	Receive the synthesis of results from the JST and disseminate the summary to all stakeholders involved in the preparation for phase 5		National Co-ordinator, JST, Focal Points	

High-Level Roadmap for the 4th Monitoring Cycle of the GPEDC Monitoring Exercise in the DRC

	Phase 5 – Reflection, Dialogue, and Action	October 2024		
1.	Discuss monitoring results at intragovernmental level and ensure high-level commitment		National Co-ordinator, Focal points, Ministry of Planning	
2.	Organize a High-Level multi-stakeholder action dialogue on monitoring results and linking to national processes		National Co-ordinator, Ministry of Planning, Donor Coordination Group, the Framework for Civil Societies' Consultations, Private Sector	
3.	Participation in peer learning and knowledge exchange sessions to maximize action on results.		National Co-ordinator, JST	
4.	Translating reflection and dialogue into tangible plans		National Co-ordinator, Secretariat General of the Ministry of Planning, Ministry of Planning	
5.	Generate behavioural change for a more sustainable development		National Co-ordinator, Ministry of Planning	

Key stakeholders/groups of stakeholders in-country

- Government experts (Ministries of Planning, Finance, Budget, Foreign Affairs, International Cooperation, Regional Integration, etc.)
- the Framework for Consultation with Civil Society Organizations (CCOSC)
- Private Sector (Business Association of Congo, Association of Small and Medium Enterprises of Congo, National Association of Artisans, Small and Medium Enterprises of Congo)
- Trade unions (National Public Administration Inter-Union, Congolese Trade Union Confederation)
- Academia (University of Kinshasa, Protestant University in Congo, Catholic University of Congo)