



# Roadmap for the GPEDC Monitoring Exercise in Lao PDR Kicking Off in 2024

2

## Data Collection April 2024- May 2024

- **Consultation with government agencies and other reporting stakeholders** will be held.
- After the questionnaires are gathered, a **review of responses** will be conducted.
- Reviewed data will be **submitted to the JST**.

4

## Dissemination of Results and Transition to Action September 2024-December 2024

- JST will prepare an Excel summary of results and a Country Results Brief, three months after data collection has finished.
- Results will be **disseminated via email, MPI's website, and discussed in the Round Table Process**.

1

## Inception November 2023- March 2024

- **Scope of the exercise:** Standard questionnaire + KPA.
- **Identification of focal points** for communications and data collection.
- **High-level kickoff meeting on March 15<sup>th</sup>**.
- **Identification of opportunities for synchronization** with national processes and systems.

3

## Data Validation, Review and Submission June 2024-August 2024

- MPI will **liaise with reporting partners and JST** to address JST's comments on submitted data, **ensuring data completeness and accuracy**.
- **Final data submission**.

5

## Reflection, Dialogue and Action January 2025- ongoing until next Monitoring Round

- The MPI will foster **internal government reflection** on results.
- The **Round Table Implementation Meeting (RTIM)**, to be held in **January 2025**, will be used as a platform for phase 5.
- The MPI will participate in **peer-learning events and knowledge exchange** opportunities.
- Findings will be used to **feed national development policy frameworks and global processes such as SDGs global reporting in 2024**.

NEXT MONITORING ROUND